

Sixth Secure List Server project report

Joost van Baal <joostvb@ad1810.com>

May 13, 2010

Introduction

As agreed upon in the June 13, 2008 document “Memorandum of Understanding Secure List Server Project”, this report documents work done by the author for the Secure List Server project (<http://non-gnu.uvt.nl/mailman-pgp-smime/>), as funded by the NLnet Foundation. It also lists the current plans for the project.

This document is a follow-up to the Fifth Secure List Server bi-monthly project report, as sent to Valer Mischenko on February 24th, 2010.

1 Completed tasks

Here’s a condensed overview of the progress made thus far.

| Task | Planned | Delivered |
|------------------------------|----------|-----------|
| (Start project) | 08-07-01 | 08-06-24 |
| (Milestone 1) | 08-08-15 | 08-08-09 |
| (Milestone 2) | 08-12-15 | 09-01-06 |
| (Milestone 3) | 09-03-01 | 09-09-09 |
| Publish fifth project report | - | 10-02-24 |
| Publish sixth project report | - | 10-05-13 |

See the previous reports for details on the tasks completed for Milestones 1, 2 and 3.

Upstream mailman 2.1.13 was released 09-12-22. An updated patch for this release was published 10-03-01.

The final audit report suggested to reduce the number of configuration options available to the list administrator. This work is planned.

2 Planned tasks

The current plan is:

| Task | Planned |
|----------------------------------|----------|
| Act upon auditors final report | 10-07-01 |
| Try get SLS shipped w/ distros | 10-09-01 |
| Seventh and final project report | 10-09-01 |
| (Milestone 4) | 10-09-01 |

Originally, completion of Milestone 4 was planned for April 15, 2009.

Next to the listed tasks, I'll update the RPM and .deb packages to the 2.1.13 upstream release.

I'll contact Mailman developer Barry Warsaw and ask him to perform his review he has offered via the Mailman Developers list.

I'll contact responsible parties and try to get SLS shipped with Debian, Ubuntu and an RPM-based distribution (like Fedora) as well as the Sabayon and Smallsister projects.